





Learning Matters Overview Timeline

<u>Fall II 2014</u>	<u>Spring I 2015</u>	<u>Spring II 2015</u>	<u>2015/16</u>
Revise Curriculum Maps to integrate Required Common Core Draft Assignments	Pilot implementation of assignments & deposit artifacts Develop additional assignments if appropriate Plan for program-wide implementation (Mini-Grants)	Benchmark Reading of Assessment Artifacts Rubric Revision as Needed	Rubric Revision completed Refine Assignments & Maps, if needed Program-wide implementation, including depositing artifacts for assessment Benchmark Reading of artifacts in Fall II 2015
			
Support Options	Support Options	Support Options	Support Options
Feedback & consultation on Curriculum Maps Workshops & feedback on Competency-focused assignments Mini-Grant applications	Assessment depositing workshops (ePortfolio Staff) Dep't-based process to share maps & assignments. Consult w/ CTL & ALT as needed Mini-Grants (to 2015-16)	Stipends for volunteer faculty participants	CTL seminars focus on Competencies Mini-Grants continue